

Initial Project Planning Template

Date	30 September 2026
Team ID	PER206AIFITTRACK
Project Name	AI-FitTrack-API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule across project milestones.

Sprint	Functional Epic	User Story #	User Story / Task Description	Story Pts	Priority	Team Members	Status
Sprint-1	User Auth	USN-1	User registration with email, password hashing (bcrypt), and fitness goals	3	High	Gopi / Ajay	Done
Sprint-1	User Auth	USN-2	User login credential verification and cryptographically signed JWT issuance	3	High	Gopi / Ajay	Done
Sprint-1	User Profile	USN-3	Protected user profile retrieval via Bearer JWT authMiddleware	2	High	Gopi / Ajay	Done
Sprint-2	Workout CRUD	USN-4	Log new workout with exercise type, duration, calories burned, and date	3	High	Gopi / Ajay	Done
Sprint-2	Workout CRUD	USN-5	Retrieve user workout logs and fetch single workout session by ID	2	High	Gopi / Ajay	Done
Sprint-2	Workout CRUD	USN-6	Update and delete workout entries with strict ownership verification	3	Medium	Gopi / Ajay	Done
Sprint-3	Search & Filter	USN-7	Multi-parameter query filtering by category, date range, and duration	3	Medium	Gopi / Ajay	Done
Sprint-4	AI Recs	USN-8	Google Gemini 1.5 Flash adaptive workout routine generator endpoint	5	High	Gopi / Ajay	Done
Sprint-4	AI Insights	USN-9	Gemini AI consistency, streak, and recovery analysis endpoint	5	High	Gopi / Ajay	Done
Sprint-5	Verification	USN-10	Thunder Client end-to-end verification and 59-assertion automated testing	3	High	Gopi / Ajay	Done

Sprint Tracker & Velocity Summary

Sprint	Planned Points	Duration	Start Date	End Date (Planned)	Points Delivered	Status
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8	Completed
Sprint-2	8	6 Days	08 Sep 2026	13 Sep 2026	8	Completed
Sprint-3	3	4 Days	15 Sep 2026	18 Sep 2026	3	Completed
Sprint-4	10	7 Days	20 Sep 2026	26 Sep 2026	10	Completed
Sprint-5	3	3 Days	27 Sep 2026	29 Sep 2026	3	Completed