

Communication

Date	30 September 2026
Team ID	PER206AIFITTRACK
Project Name	AI-FitTrack-API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Target Audience	Objectives & Outcomes
1	Sprint Daily Standup	Daily (15 mins)	Slack / Virtual Meeting	All Team Members	Review daily tasks, resolve technical blockers, align sprint goals
2	Architecture & API Review	Bi-Weekly	VS Code Live Share / GitHub	Backend Developers	Review Mongoose schemas, JWT auth flow, and Gemini prompt templates
3	Bug Triage & Issue Sync	As Needed	GitHub Issues / Discord	Development & QA	Diagnose and patch API test failures and Thunder Client edge cases
4	UAT & Milestone Demo	Weekly	Thunder Client / OBS Studio	Team & Evaluators	Execute live endpoint verification and record demonstration footage
5	Final Demo Rehearsal	Sprint 5 Completion	Virtual Demo Session	All Team Members	Validate end-to-end demo flow, screen recording, and verbal delivery

Communication Challenges & Resolutions Encountered:

Challenge Encountered	Root Cause	Implemented Resolution
Gemini API quota limits during test runs	High-frequency prompt testing during dev	Implemented localized mock fallbacks and optimized prompt token limits
Async exception crashes on bad ObjectIds	Mongoose CastError unhandled in router	Created centralized error-handling middleware returning 400 Bad Request
Thunder Client token sync across endpoints	Manual copy-pasting of Bearer JWT	Configured Thunder Client environment variables for automated token injection